
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/22/2015

ESTIMATE SUMMARY 15:14:53

CONTID: C18220         ESTIMATE NO: 0025 PROG 2005

PCN: 18220-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 1211-078                  

SH121 BRIDGE OVER BEAR CREEK - FBR

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2015 DATE TIME STARTED 02/27/2012

9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2011 DATE ACCEPTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED 02/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,378,214.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,600,000.00 NON-PARTICIPATING 8,203.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.88

WORK DAYS

WORK DAYS

99.43%

36,341.39

8,203.40

8,203.40

8,203.40

$

$

$

$

0.00

6,341,873.14

6,341,873.14

0.00

6,341,873.14

-45,000.00

0.00

6,296,873.14

0.00

AMOUNT DUE 6,296,873.14 8,203.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,203.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

310.0 TIME ALLOW: 320

ORIG TIME ALLOW: 320
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

19,135.921.000

0.00

1.000

L S 

19,135.92000

0010 *Removal of Structure 2.000

0.000

202-00001  
 

4,191.782.000

0.00

2.000

EACH

2,095.89000

0015 *Removal of Tree 43.000

0.000

202-00010  
 

13,204.4443.000

0.00

43.000

EACH

307.08000

0020 *Tree Trimming 12.000

0.000

202-00011  
 

2,011.9212.000

0.00

12.000

EACH

167.66000

0025 Removal of Inlet 3.000

0.000

202-00019  
 

1,146.813.000

0.00

3.000

EACH

382.27000

0030 Removal of Manhole 1.000

0.000

202-00021  
 

716.391.000

0.00

1.000

EACH

716.39000

0035 Removal of Slope and Ditch Paving 499.000

0.000

202-00026  
 

2,440.11499.000

0.00

499.000

SY  

4.89000

0040 *Removal of Pipe 1.000

0.000

202-00033  
 

2,095.891.000

0.00

1.000

EACH

2,095.89000

0045 *Removal of Pipe 1,421.000

0.000

202-00035  
 

57,877.331,421.000

0.00

1,421.000

LF  

40.73000

0050 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

230.77000

0055 *Removal of Delineator 7.000

0.000

202-00090  
 

77.217.000

0.00

7.000

EACH

11.03000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Wall 92.000

0.000

202-00155  
 

461.8492.000

0.00

92.000

LF  

5.02000

0065 Removal of Sidewalk 1,183.000

0.000

202-00200  
 

6,944.211,183.000

0.00

1,183.000

SY  

5.87000

0070 Removal of Curb and Gutter 1,811.500

0.000

202-00203  
 

4,673.671,811.500

0.00

1,811.500

LF  

2.58000

0075 Removal of Concrete Pavement 197.000

0.000

202-00210  
 

2,364.00197.000

0.00

197.000

SY  

12.00000

0080 *Removal of Asphalt Mat 6,772.000

0.000

202-00220  
 

20,112.846,772.000

0.00

6,772.000

SY  

2.97000

0085 *Removal of Asphalt Mat (Planing) 7,043.000

0.000

202-00240  
 

9,085.477,043.000

0.00

7,043.000

SY  

1.29000

0090 *Removal of Pavement Marking 3,456.000

0.000

202-00250  
 

9,538.563,456.000

0.00

3,456.000

SF  

2.76000

0095 Removal of Pedestrian Rail 91.000

0.000

202-00420  
 

461.3791.000

0.00

91.000

LF  

5.07000

0100 *Removal of Ground Sign 2.000

0.000

202-00810  
 

220.602.000

0.00

2.000

EACH

110.30000

0105 *Removal of Fence 34.000

0.000

202-01000  
 

159.4634.000

0.00

34.000

LF  

4.69000

0110 *Removal of Guardrail Type 3 147.500

0.000

202-01130  
 

927.78147.500

0.00

147.500

LF  

6.29000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of End Anchorage 3.000

0.000

202-01300  
 

430.173.000

0.00

3.000

EACH

143.39000

0120 *Embankment Material (Complete In Place) 9,887.000

0.000

203-00060  
 

84,533.859,887.000

0.00

9,887.000

CY  

8.55000

0125 Muck Excavation 133.000

0.000

203-00100  
 

1,683.78133.000

0.00

133.000

CY  

12.66000

0130 Blading 19.500

0.000

203-01500  
 

2,260.6419.500

0.00

19.500

HOUR

115.93000

0135 Backhoe 2.500

0.000

203-01510  
 

261.522.500

0.00

2.500

HOUR

104.61000

0140 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

136.14000

0145 Front End Loader (Crawler) 34.500

0.000

203-01591  
 

4,424.2834.500

0.00

34.500

HOUR

128.24000

0150 Combination Loader 14.000

0.000

203-01594  
 

1,228.9214.000

0.00

14.000

HOUR

87.78000

0155 *Potholing 48.500

0.000

203-01597  
 

12,698.7648.500

0.00

48.500

HOUR

261.83000

0160 *Sweeping (With Pickup Broom) 291.250

0.000

203-01622  
 

45,452.48291.250

0.00

291.250

HOUR

156.06000

0165 *Structure Excavation 6,815.000

0.000

206-00000  
 

59,835.706,815.000

0.00

6,815.000

CY  

8.78000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Structure Backfill (Class 1) 321.000

0.000

206-00100  
 

6,830.88321.000

0.00

321.000

CY  

21.28000

0175 Structure Backfill (Class 2) 1,073.000

0.000

206-00200  
 

9,850.141,073.000

0.00

1,073.000

CY  

9.18000

0180 Filter Material (Class B) 806.000

0.000

206-00520  
 

21,576.62806.000

0.00

806.000

CY  

26.77000

0185 Filter Material (Class C) 137.000

0.000

206-00530  
 

6,600.66137.000

0.00

137.000

CY  

48.18000

0190 Topsoil 6,634.000

0.000

207-00205  
 

24,413.126,634.000

0.00

6,634.000

CY  

3.68000

0195 *Erosion Log (12 Inch) 773.000

0.000

208-00002  
 

3,238.87773.000

0.00

773.000

LF  

4.19000

0200 *Erosion Log (20 Inch) 210.000

0.000

208-00009  
 

1,436.40210.000

0.00

210.000

LF  

6.84000

0205 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

14.34000

0210 *Silt Fence 3,082.000

0.000

208-00020  
 

3,051.183,082.000

0.00

3,082.000

LF  

0.99000

0215 *Silt Fence (Reinforced) 109.000

0.000

208-00021  
 

228.90109.000

0.00

109.000

LF  

2.10000

0220 Sediment Basin 3.000

0.000

208-00030  
 

4,963.563.000

0.00

3.000

EACH

1,654.52000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Sediment Trap 1.000

0.000

208-00033  
 

1,019.881.000

0.00

1.000

EACH

1,019.88000

0230 *Gravel Bag 1,642.000

0.000

208-00034  
 

10,410.281,642.000

0.00

1,642.000

LF  

6.34000

0235 *Concrete Washout Structure 6.000

0.000

208-00045  
 

9,979.566.000

0.00

6.000

EACH

1,663.26000

0240 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

6.34000

0245 *Temporary Slope Drain 315.000

0.000

208-00060  
 

4,170.60315.000

0.00

315.000

LF  

13.24000

0250 *Vehicle Tracking Pad 18.000

0.000

208-00070  
 

6,747.4818.000

0.00

18.000

EACH

374.86000

0255 *Removal and Disposal of Sediment (Labor) 336.000

0.000

208-00103  
 

14,824.32336.000

0.00

336.000

HOUR

44.12000

0260 *Removal and Disposal of Sediment (Equipment) 30.000

0.000

208-00105  
 

2,481.9030.000

0.00

30.000

HOUR

82.73000

0265 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

94.56000

0270 *Removal of Trash 65.500

0.000

208-00107  
 

2,167.4065.500

0.00

65.500

HOUR

33.09000

0275 *Erosion Control Supervisor 345.000

0.000

208-00206  
 

30,442.80345.000

0.00

345.000

DAY 

88.24000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Temporary Berms 2,451.000

0.000

208-00300  
 

9,705.962,451.000

0.00

2,451.000

LF  

3.96000

0285 Water Control 1.000

0.000

208-00400  
 

11,152.941.000

0.00

1.000

L S 

11,152.94000

0290 Water (Landscaping) 72.100

16.600

209-00100  
 

12,718.6988.700

2,380.27

158.000

MGAL

143.39000

0295 *Time-Released Water Product 2,625.000

355.000

209-00200  
 

24,018.802,980.000

2,861.30

4,136.000

EACH

8.06000

0300 *Reset Ground Sign 14.000

0.000

210-00810  
 

2,856.8414.000

0.00

14.000

EACH

204.06000

0305 Dewatering 1.000

0.000

211-03005  
 

41,620.151.000

0.00

1.000

L S 

41,620.15000

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

545.99000

0315 *Seeding (Wetlands) 0.600

0.000

212-00028  
 

792.850.600

0.00

0.600

ACRE

1,321.41000

0320 *Soil Conditioning 4.040

0.000

212-00032  
 

9,487.214.040

0.00

4.040

ACRE

2,348.32000

0325 *Soil Preparation (Special) 2.940

0.000

212-00047  
 

5,224.262.940

0.00

2.940

ACRE

1,776.96000

0330 *Mulching (Weed Free) 8.640

0.000

213-00003  
 

4,336.168.640

0.00

8.640

ACRE

501.87000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Mulching (Hydraulic) 0.600

0.000

213-00011  
 

992.710.600

0.00

1.200

ACRE

1,654.52000

0340 *Spray-on Mulch Blanket 3.000

0.000

213-00012  
 

10,082.673.000

0.00

5.000

ACRE

3,360.89000

0345 *Mulch Tackifier 1,294.000

0.000

213-00061  
 

2,639.761,294.000

0.00

1,694.000

LB  

2.04000

0350 *Soil Binder 3.570

0.000

213-00100  
 

1,791.683.570

0.00

4.570

ACRE

501.87000

0355 *Landscape Maintenance (24 Month) 0.875

0.125

214-00005  
 

4,963.571.000

620.45

1.000

L S 

4,963.57000

0360 *Deciduous Tree (2 Inch Caliper) 25.000

4.000

214-00220  
 

12,379.2329.000

1,707.48

30.000

EACH

426.87000

0365 *Deciduous Tree (8 Foot) 16.000

0.000

214-00280  
 

5,382.7216.000

0.00

20.000

EACH

336.42000

0370 *Deciduous Shrub (5 Gallon Container) 110.000

15.000

214-00350  
 

5,282.50125.000

633.90

150.000

EACH

42.26000

0375 *Willow Cuttings 246.000

0.000

214-01015  
 

1,687.56246.000

0.00

346.000

EACH

6.86000

0380 *Soil Retention Blanket (Biodegradable Straw/Co conut) 788.000

0.000

216-00042  
 

1,654.80788.000

0.00

1,800.000

SY  

2.10000

0385 *Herbicide Treatment 42.500

0.000

217-00020  
 

3,281.4342.500

0.00

42.500

HOUR

77.21000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Wildlife Biologist 1.500

0.000

240-00000  
 

82.731.500

0.00

1.500

HOUR

55.15000

0395 *Prairie Dog Management 1.000

0.000

240-00100  
 

4,941.511.000

0.00

1.000

L S 

4,941.51000

0400 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

21.32000

0405 Aggregate Base Course (Class 6) 1,998.000

0.000

304-06007  
 

47,372.581,998.000

0.00

1,998.000

CY  

23.71000

0410 *Hot Mix Asphalt (Patching) (Asphalt) 228.930

0.000

403-00720  
 

33,458.12228.930

0.00

228.930

TON 

146.15000

0415 Emergency Pothole Repair 1.100

0.000

403-00800  
 

436.571.100

0.00

1.100

TON 

396.88000

0420 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,759.350

0.000

403-33841  
 

164,815.982,759.350

0.00

2,759.350

TON 

59.73000

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,357.400

0.000

403-34851  
 

105,551.421,357.400

0.00

1,357.400

TON 

77.76000

0430 *Concrete Pavement (6 Inch) 92.300

0.000

412-00600  
 

3,563.7092.300

0.00

92.300

SY  

38.61000

0435 *Concrete Pavement (11 Inch) 94.000

0.000

412-01100  
 

5,702.9894.000

0.00

94.000

SY  

60.67000

0440 Geotextile (Separator) (Class 1) 6.000

0.000

420-00132  
 

15.426.000

0.00

6.000

SY  

2.57000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 Soil Riprap (9 Inch) 7.000

0.000

506-00409  
 

1,022.427.000

0.00

7.000

CY  

146.06000

0450 Soil Riprap (18 Inch) 2,831.300

0.000

506-00418  
 

128,597.652,831.300

0.00

2,831.300

CY  

45.42000

0450 MATERIAL ALLOWANCE Soil Rip Rap 18 Inch 0.000

0.000

0.000.000

0.00CY  

18.33000

0455 *Concrete Slope and Ditch Paving 12.100

0.000

507-00000  
 

3,736.9612.100

0.00

12.100

CY  

308.84000

0460 *Pedestrian Railing (Steel) 372.000

0.000

514-00200  
 

51,291.36372.000

0.00

372.000

LF  

137.88000

0470 Concrete Class D 20.000

0.000

601-03000  
 

7,568.2020.000

0.00

20.000

CY  

378.41000

0475 *Concrete Class D (Special) 243.000

0.000

601-03027  
 

134,964.63243.000

0.00

243.000

CY  

555.41000

0480 *Concrete Class D (Wall) 150.800

0.000

601-03050  
 

43,012.68150.800

0.00

150.800

CY  

285.23000

0485 *Structural Concrete Stain 421.000

0.000

601-40400  
 

2,467.06421.000

0.00

421.000

SY  

5.86000

0490 *Reinforcing Steel 11,856.000

0.000

602-00000  
 

9,129.1211,856.000

0.00

11,856.000

LB  

0.77000

0495 *Reinforcing Steel (Epoxy Coated) 635.000

0.000

602-00020  
 

527.05635.000

0.00

635.000

LB  

0.83000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0500 18 Inch Reinforced Concrete Pipe (Complete In P lace) 451.000

0.000

603-01185  
 

21,616.43451.000

0.00

451.000

LF  

47.93000

0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 0.000

0.000

0.000.000

0.00LF  

13.15000

0505 24 Inch Reinforced Concrete Pipe (Complete In P lace) 355.000

0.000

603-01245  
 

21,296.45355.000

0.00

355.000

LF  

59.99000

0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 0.000

0.000

0.000.000

0.00LF  

23.75250

0510 36 Inch Reinforced Concrete Pipe (Complete In P lace) 383.000

0.000

603-01365  
 

33,899.33383.000

0.00

383.000

LF  

88.51000

0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 0.000

0.000

0.000.000

0.00LF  

43.77946

0515 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 93.000

0.000

603-02185  
 

6,071.0493.000

0.00

93.000

LF  

65.28000

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 47.000

0.000

603-02245  
 

4,808.1047.000

0.00

47.000

LF  

102.30000

0525 45x29 Inch Reinforced Concrete Pipe Elliptical 198.000

0.000

603-02365  
 

20,168.28198.000

0.00

198.000

LF  

101.86000

0530 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,739.711.000

0.00

1.000

EACH

1,739.71000

0535 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05124  
 

1,936.311.000

0.00

1.000

EACH

1,936.31000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0540 45x29 Inch Reinforced Concrete End Section Elli ptical 2.000

0.000

603-05136  
 

3,918.342.000

0.00

2.000

EACH

1,959.17000

0545 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

0.000

EACH

4,792.01000

0550 *Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

19,278.364.000

0.00

4.000

EACH

4,819.59000

0555 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

10,521.602.000

0.00

2.000

EACH

5,260.80000

0560 *Outlet Structure 1.000

0.000

604-20000  
 

10,395.331.000

0.00

1.000

EACH

10,395.33000

0565 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

7,423.502.000

0.00

2.000

EACH

3,711.75000

0570 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

10,123.743.000

0.00

3.000

EACH

3,374.58000

0575 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

11,834.733.000

0.00

3.000

EACH

3,944.91000

0580 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

4,274.361.000

0.00

1.000

EACH

4,274.36000

0585 *Manhole Special 1.000

0.000

604-39000  
 

7,466.831.000

0.00

1.000

EACH

7,466.83000

0590 6 Inch Perforated Pipe Underdrain 309.000

0.000

605-00060  
 

3,871.77309.000

0.00

309.000

LF  

12.53000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0595 *Guardrail Type 3 (6-3 Post Spacing) 239.000

0.000

606-00301  
 

3,981.74239.000

0.00

239.000

LF  

16.66000

0600 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,522.162.000

0.00

2.000

EACH

761.08000

0605 *Transition Type 3G 2.000

0.000

606-01370  
 

2,294.282.000

0.00

2.000

EACH

1,147.14000

0610 *Transition Type 3H 2.000

0.000

606-01380  
 

1,533.202.000

0.00

2.000

EACH

766.60000

0615 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

4,014.982.000

0.00

2.000

EACH

2,007.49000

0620 *Fence (Plastic) 4,249.000

0.000

607-11525  
 

17,123.474,249.000

0.00

4,249.000

LF  

4.03000

0625 *Concrete Sidewalk 998.000

0.000

608-00000  
 

28,622.64998.000

0.00

998.000

SY  

28.68000

0630 *Concrete Sidewalk (6 Inch) 1,112.000

0.000

608-00006  
 

33,849.281,112.000

0.00

1,112.000

SY  

30.44000

0635 *Concrete Curb Ramp 49.000

0.000

608-00010  
 

4,837.2849.000

0.00

49.000

SY  

98.72000

0640 *Curb Type 2 (Section B) 49.000

0.000

609-20010  
 

594.3749.000

0.00

49.000

LF  

12.13000

0645 *Curb and Gutter Type 2 (Section II-B) 1,357.000

0.000

609-21020  
 

19,757.921,357.000

0.00

1,357.000

LF  

14.56000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0650 *Curb and Gutter Type 2 (Section II-M) 32.000

0.000

609-21021  
 

617.6032.000

0.00

32.000

LF  

19.30000

0655 *Gutter (Special) 66.500

0.000

609-23000  
 

1,115.2166.500

0.00

66.500

LF  

16.77000

0660 *Gutter Type 2 (2 Foot) 195.500

0.000

609-24002  
 

4,527.78195.500

0.00

195.500

LF  

23.16000

0665 *Median Cover Material (Concrete) 91.000

0.000

610-00030  
 

802.6291.000

0.00

91.000

SF  

8.82000

0670 *Delineator (Type I) 3.000

0.000

612-00001  
 

82.743.000

0.00

3.000

EACH

27.58000

0675 *2 Inch Electrical Conduit (Plastic) 240.000

0.000

613-01200  
 

1,324.80240.000

0.00

240.000

LF  

5.52000

0680 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

28.68000

0685 *Wiring 1.000

0.000

613-10000  
 

3,172.271.000

0.00

1.000

L S 

3,172.27000

0690 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

0.000

EACH

945.28000

0695 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

11.000

0.000

614-01573  
 

3,639.9011.000

0.00

11.000

EACH

330.90000

0700 24 Inch Automatic Drain Gate 1.000

0.000

615-10024  
 

2,206.031.000

0.00

1.000

EACH

2,206.03000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0705 36 Inch Automatic Drain Gate 1.000

0.000

615-10036  
 

3,309.051.000

0.00

1.000

EACH

3,309.05000

0710 *60 Inch Welded Steel Pipe 686.000

0.000

619-10600  
 

514,006.08686.000

0.00

686.000

LF  

749.28000

0715 *60 Inch Internal Joint Seals 6.000

0.000

619-30000  
 

12,575.346.000

0.00

6.000

EACH

2,095.89000

0720 *6 Inch Blow Off Valve and Vault 1.000

0.000

619-73050  
 

13,099.341.000

0.00

1.000

EACH

13,099.34000

0725 *6 Inch Air Valve Access Manhole Assembly 2.000

0.000

619-73051  
 

40,869.942.000

0.00

2.000

EACH

20,434.97000

0730 6 Inch Gate Valve 1.000

0.000

619-75048  
 

1,721.591.000

0.00

1.000

EACH

1,721.59000

0735 *Construction Surveying 1.000

0.000

625-00000  
 

38,478.711.000

0.00

1.000

L S 

38,478.71000

0740 *Mobilization 1.000

0.000

626-00000  
 

215,100.771.000

0.00

1.000

L S 

215,100.77000

0745 Public Information Services 1.000

0.000

626-01000  
 

8,563.721.000

0.00

1.000

L S 

8,563.72000

0750 *Epoxy Pavement Marking 34.000

0.000

627-00005  
 

2,512.6034.000

0.00

34.000

GAL 

73.90000

0755 *Pavement Marking Paint (Low VOC Solvent Base) 155.000

0.000

627-00012  
 

5,984.55155.000

0.00

155.000

GAL 

38.61000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0760 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 295.000

0.000

627-02010  
 

3,905.80295.000

0.00

295.000

SF  

13.24000

0765 *Survey Monument (Type 1) 6.000

0.000

629-01001  
 

661.806.000

0.00

6.000

EACH

110.30000

0770 *Flagging 4,325.500

0.000

630-00000  
 

95,420.534,325.500

0.00

4,325.500

HOUR

22.06000

0775 *Uniformed Traffic Control 207.500

0.000

630-00003  
 

14,877.75207.500

0.00

207.500

HOUR

71.70000

0780 *Traffic Control Vehicle 2.000

0.000

630-00004  
 

6,618.102.000

0.00

2.000

EACH

3,309.05000

0785 *Traffic Control Inspection 176.000

0.000

630-00007  
 

18,443.04176.000

0.00

176.000

DAY 

104.79000

0790 *Traffic Control Management 340.000

0.000

630-00012  
 

165,012.20340.000

0.00

340.000

DAY 

485.33000

0795 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,323.622.000

0.00

2.000

EACH

661.81000

0800 *Barricade (Type 3 M-A) (Temporary) 12.000

0.000

630-80335  
 

2,647.2012.000

0.00

12.000

EACH

220.60000

0805 *Construction Traffic Sign (Panel Size A) 98.000

0.000

630-80341  
 

3,783.7898.000

0.00

98.000

EACH

38.61000

0810 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

5,515.0050.000

0.00

50.000

EACH

110.30000
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0815 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

165.45000

0820 *Construction Traffic Sign (Special) 367.060

0.000

630-80344  
 

6,882.38367.060

0.00

367.060

SF  

18.75000

0825 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

52,944.786.000

0.00

6.000

EACH

8,824.13000

0830 *Drum Channelizing Device 145.000

0.000

630-80360  
 

9,275.65145.000

0.00

145.000

EACH

63.97000

0835 *Drum Channelizing Device (With Light) (Flashin g) 15.000

0.000

630-80363  
 

992.7015.000

0.00

15.000

EACH

66.18000

0840 Concrete Barrier (Temporary) 1,950.000

0.000

630-80370  
 

37,108.501,950.000

0.00

1,950.000

LF  

19.03000

0845 *Traffic Cone 250.000

0.000

630-80380  
 

4,412.50250.000

0.00

250.000

EACH

17.65000

0850 *Tubular Marker 50.000

0.000

630-80384  
 

3,309.0050.000

0.00

50.000

EACH

66.18000

0855 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4,269.042.000

0.00

2.000

EACH

2,134.52000

0860 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

55,150.802.000

0.00

2.000

EACH

27,575.40000

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0870 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0875 F/A Asphalt Pavement Incentive -241.540

0.000

700-70012  
 

-241.54-241.540

0.00

-241.540

F A 

1.00000

0880 F/A Fuel Cost Adjustment 1,155.640

0.000

700-70016  
 

1,155.641,155.640

0.00

1,155.640

F A 

1.00000

0885 F/A Asphalt Cement Cost Adjustment -2,170.100

0.000

700-70019  
 

-2,170.10-2,170.100

0.00

-2,170.100

F A 

1.00000

0890 F/A On-The-Job Trainee 4,492.000

0.000

700-70021  
 

4,492.004,492.000

0.00

4,492.000

HOUR

1.00000

0895 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 F/A Noise Monitoring and Mitigation 17,427.440

0.000

700-70034  
 

17,427.4417,427.440

0.00

17,427.440

F A 

1.00000

0905 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0910 F/A Adjust Utilities 91,562.380

0.000

700-70060  
 

91,562.3891,562.380

0.00

91,562.380

F A 

1.00000

0915 F/A Furnish & Install Electrical Service 12,363.820

0.000

700-70082  
 

12,363.8212,363.820

0.00

12,363.820

F A 

1.00000

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0925 *F/A Environmental Health & Safety Management 35.200

0.000

700-70589  
 

35.2035.200

0.00

35.200

F A 

1.00000

0930 F/A DRB Standing Committee 9,325.000

0.000

700-70594  
 

9,325.009,325.000

0.00

9,325.000

F A 

1.00000

1090 *Added Item (Dollar)/ Removal of Tree (Special) / 
CO#003/ MCR line 002

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1100 Added Item (Dollar)/ Century Link Delay Costs 15,471.820

0.000

900-00006  
 

15,471.8215,471.820

0.00

15,471.820

DOL 

1.00000

1105 Storm Drain Inlet Protection Dandy Bag Inlet 
Protection/ CMO# 006

4.000

0.000

208-00050  
 

1,091.644.000

0.00

4.000

EACH

272.91000

1110 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

89.68000

1115 Health and Safety Officer 112.500

0.000

250-00110  
 

11,981.25112.500

0.00

112.500

HOUR

106.50000

1120 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 
Tree (Special)

2,438.000

0.000

900-00006  
 

2,438.002,438.000

0.00

2,438.000

DOL 

1.00000

1125 Added Item (Hour)/ Water Jet and Vacuum 15 Inch  RCP 4.000

0.000

900-00010  
 

943.004.000

0.00

4.000

HOUR

235.75000

1130 Added Item (Hour)/ CCTV 15 Inch RCP 4.000

0.000

900-00010  
 

759.004.000

0.00

4.000

HOUR

189.75000

1135 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000

0.000

900-00010  
 

10,224.0096.000

0.00

96.000

HOUR

106.50000
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REF
NO.
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NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0250 ROADWAY 

1140 Added Item (Hour)/ Asbestos Inspector (AI) 182.750

0.000

900-00010  
 

19,462.88182.750

0.00

182.750

HOUR

106.50000

1145 Added Item (Dollar)/ Materials Price Adjustment -74.230

0.000

900-00006  
 

-74.23-74.230

0.00

-74.230

DOL 

1.00000

1150 F/A Asbestos Abatement Work 179,360.510

0.000

700-70495  
 

179,360.51179,360.510

0.00

179,360.510

F A 

1.00000

1155 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480

0.000

700-70032  
 

6,583.486,583.480

0.00

6,583.480

F A 

1.00000

1180 Rem Pipe (Special)(Asbestos Gaskets) 120.000

0.000

202-00035  
 

9,570.00120.000

0.00

120.000

LF  

79.75000

1185 Modify Inlet 2.000

0.000

210-04020  
 

3,913.182.000

0.00

2.000

EACH

1,956.59000

1195 15 In RCP (CIP) 8.000

0.000

603-01155  
 

846.968.000

0.00

8.000

LF  

105.87000

1200 Const Surveying (Hour) 25.500

0.000

625-00001  
 

2,550.0025.500

0.00

25.500

HOUR

100.00000

1205 24 In RCP Spec 8.000

0.000

603-03240  
 

1,040.008.000

0.00

8.000

LF  

130.00000

1210 F/A 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1215 *Added Item (Lump Sum)/ Load and Dispose 15" RC P w/ 
Asbestos

1.000

0.000

900-00014  
 

4,498.531.000

0.00

1.000

L S 

4,498.53000
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PREV QTY/
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1220 Added Item (Lump Sum)/ Purchase of Manhole Slab  Base & 
Flat Lid

1.000

0.000

900-00014  
 

952.401.000

0.00

1.000

L S 

952.40000

1225 Added Item (Dollar)/ Century Link Asbestos Abat ement 
Delay

105,236.600

0.000

900-00006  
 

105,236.60105,236.600

0.00

105,236.600

DOL 

1.00000

1230 Proof Rolling 5.000

0.000

203-01100  
 

460.705.000

0.00

5.000

HOUR

92.14000

1235 Added Item (Dollar)/ 1,856.640

0.000

900-00006  
 

1,856.641,856.640

0.00

1,856.640

DOL 

1.00000

1240 Added Item (Dollar)/ 3,108.750

0.000

900-00006  
 

3,108.753,108.750

0.00

3,108.750

DOL 

1.00000

1245 Added Item (Dollar)/ FA Bill Manhole 5 Special 4,943.790

0.000

900-00006  
 

4,943.794,943.790

0.00

4,943.790

DOL 

1.00000

1250 Added Item (Dollar)/ DWD Milestone Acceleration  Costs 9,537.690

0.000

900-00006  
 

9,537.699,537.690

0.00

9,537.690

DOL 

1.00000

1255 F/A Reset 7-11 and Fox Pizza Sign Reset 565.560

0.000

700-70090  
 

565.56565.560

0.00

565.560

F A 

1.00000

1260 F/A Removal R13 Removal of Headwall 1,171.080

0.000

700-70050  
 

1,171.081,171.080

0.00

1,171.080

F A 

1.00000

1265 F/A Repair Repair of Caisson A1-2 3,675.780

0.000

700-70130  
 

3,675.783,675.780

0.00

3,675.780

F A 

1.00000

1270 F/A Removal Removal of Unknown Str Abut 1 Phase  1 1,046.000

0.000

700-70050  
 

1,046.001,046.000

0.00

1,046.000

F A 

1.00000
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PCN: 18220-BID    ESTIMATE RUN 10/22/2015

PROJECT: FBR 1211-078                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1275 F/A Removal Weed Whacking 149.700

0.000

700-70050  
 

149.70149.700

0.00

149.700

F A 

1.00000

1280 Added Item (Hour)/ Weed Whacking Hourly 15.000

0.000

900-00010  
 

748.5015.000

0.00

15.000

HOUR

49.90000

1290 Added Item (Dollar)/ Class 6 price reduction R- Value -218.660

0.000

900-00006  
 

-218.66-218.660

0.00

-218.660

DOL 

1.00000

1295 Added Item (Dollar)/ Class 6 price reduction gr adiation -430.480

0.000

900-00006  
 

-430.48-430.480

0.00

-430.480

DOL 

1.00000

1300 Added Item (Each)/ Furnish and Install Luminair e Vandal
Cover

3.000

0.000

900-00007  
 

6,041.313.000

0.00

3.000

EACH

2,013.77000

1305 Plug Structure 2.000

0.000

202-04000  
 

824.422.000

0.00

2.000

EACH

412.21000

1315 F/A Additional CenturyLink Asbestos Abatement C osts 3,004.400

0.000

700-70034  
 

3,004.403,004.400

0.00

3,004.400

F A 

1.00000

1320 F/A Comcast Delay Contractor Costs 21,712.860

0.000

700-70034  
 

21,712.8621,712.860

0.00

21,712.860

F A 

1.00000

1325 Seeding (Native) City of Lakewood Seed Mix 5.640

0.000

212-00006  
 

3,404.595.640

0.00

9.640

ACRE

603.65000

1330 Added Item (Each)/ Plug Denver Water Line 60 In ch 3.000

0.000

900-00007  
 

6,599.343.000

0.00

3.000

EACH

2,199.78000

1335 F/A Geogrid Material under ABC Class 6 2,297.980

0.000

700-70034  
 

2,297.982,297.980

0.00

2,297.980

F A 

1.00000



CONTID: C18220         COLORADO DEPARTMENT OF TRANSPORTATION Page 23
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1340 F/A Inlet D1 Modification 8,124.430

0.000

700-70034  
 

8,124.438,124.430

0.00

8,124.430

F A 

1.00000

1345 ABC (Spec) 596.440

0.000

304-09014  
 

15,901.09596.440

0.00

596.440

TON 

26.66000

1350 F/A Worker Crosswalks 738.970

0.000

700-70034  
 

738.97738.970

0.00

738.970

F A 

1.00000

1355 Added Item (Lump Sum)/ Additional Denver Waterl ine 
Encasement Straps

10,194.550

0.000

900-00014  
 

10,194.5510,194.550

0.00

10,194.550

L S 

1.00000

1360 Added Item (Dollar)/ ABC Class 6 Disincentive P hase 2 -196.770

0.000

900-00006  
 

-196.77-196.770

0.00

-196.770

DOL 

1.00000

1365 Sawing Concrete (4 In) Sawing Concrete Sidewalk 1,258.000

0.000

202-05004  
 

3,774.001,258.000

0.00

1,258.000

LF  

3.00000

1370 F/A Concrete Cut-Off Wall at BearCreek 26,068.680

0.000

700-70034  
 

26,068.6826,068.680

0.00

26,068.680

F A 

1.00000

1375 Rem Pipe Removal of Encased Pipe 135.000

0.000

202-00035  
 

7,749.00135.000

0.00

135.000

LF  

57.40000

1395 Preform Plastic Pvmt Mkg (WS) (TY I) Arrow Symb ols 155.000

0.000

627-30324  
 

2,673.75155.000

0.00

155.000

SF  

17.25000

1400 Preform Plastic Pvmt Mkg (XS) (TY I) Cross-Walk 192.000

0.000

627-30329  
 

2,428.80192.000

0.00

192.000

SF  

12.65000
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REF
NO.
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NO.

ITEM
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UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CAT NO0250 ROADWAY 

1410 Added Item (Dollar)/ ABC (CL 6) Price Reduction -949.390

0.000

900-00006  
 

-949.39-949.390

0.00

-949.390

DOL 

1.00000

CAT 3,798,249.158,203.403,834,590.65CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-16-YR 

0935 *Removal of Bridge 1.000

0.000

202-00400  
 

129,492.701.000

0.00

1.000

EACH

129,492.70000

0940 *Structure Excavation 1,593.000

0.000

206-00000  
 

13,986.541,593.000

0.00

1,593.000

CY  

8.78000

0945 Structure Backfill (Flow-Fill) 158.000

0.000

206-00065  
 

14,406.44158.000

0.00

158.000

CY  

91.18000

0950 Structure Backfill (Class 1) 561.000

0.000

206-00100  
 

11,938.08561.000

0.00

561.000

CY  

21.28000

0955 Structure Backfill (Class 2) 89.000

0.000

206-00200  
 

817.0289.000

0.00

89.000

CY  

9.18000

0960 Mechanical Reinforcement of Soil 561.000

0.000

206-00360  
 

15,926.79561.000

0.00

561.000

CY  

28.39000

0965 *Shoring (Area 1) 1.000

0.000

206-01781  
 

5,815.611.000

0.00

1.000

L S 

5,815.61000

0970 *Shoring (Area 2) 1.000

0.000

206-01782  
 

4,541.621.000

0.00

1.000

L S 

4,541.62000

0975 *Shoring (Area 3) 1.000

0.000

206-01783  
 

5,815.611.000

0.00

1.000

L S 

5,815.61000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0980 *Shoring (Area 4) 1.000

0.000

206-01784  
 

4,723.621.000

0.00

1.000

L S 

4,723.62000

0985 *Stone Matrix Asphalt (Fibers)(Asphalt) 290.910

0.000

403-09221  
 

40,558.67290.910

0.00

290.910

TON 

139.42000

0990 Geotextile (Drainage) (Class 2) 30.000

0.000

420-00113  
 

2,172.0030.000

0.00

30.000

SY  

72.40000

0995 *Drilled Caisson (30 Inch) 2,560.620

0.000

503-00030  
 

412,951.192,560.620

0.00

2,560.620

LF  

161.27000

1000 *Drilled Caisson (42 Inch) 1,179.500

0.000

503-00042  
 

248,190.391,179.500

0.00

1,179.500

LF  

210.42000

1005 *Drilled Caisson (48 Inch) 239.000

0.000

503-00048  
 

68,244.06239.000

0.00

239.000

LF  

285.54000

1010 Precast Panel Facing 5,928.000

0.000

504-04420  
 

171,497.045,928.000

0.00

5,928.000

SF  

28.93000

1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

23.14533

1010 MATERIAL ALLOWANCE PRECAST WALL PANELS AND COPING 0.000

0.000

0.000.000

0.00SF  

22.28148

1015 *Waterproofing (Membrane) 1,550.000

0.000

515-00120  
 

23,389.501,550.000

0.00

1,550.000

SY  

15.09000

1020 *Concrete Class D (Bridge) 983.700

0.000

601-03040  
 

456,358.10983.700

0.00

983.700

CY  

463.92000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1020 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

22.61417

1025 *Concrete Class D (Wall) 63.000

0.000

601-03050  
 

17,969.4963.000

0.00

63.000

CY  

285.23000

1030 *Structural Concrete Stain 1,721.000

0.000

601-40400  
 

10,085.061,721.000

0.00

1,721.000

SY  

5.86000

1035 *Reinforcing Steel 37,928.000

0.000

602-00000  
 

29,204.5637,928.000

0.00

37,928.000

LB  

0.77000

1040 *Reinforcing Steel (Epoxy Coated) 157,634.000

0.000

602-00020  
 

130,836.22157,634.000

0.00

157,634.000

LB  

0.83000

1040 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00LB  

0.10124

1045 *Bridge Rail Type 7 834.000

0.000

606-10700  
 

89,112.90834.000

0.00

834.000

LF  

106.85000

1050 *Fence Chain Link (Special) (72 Inch) 556.000

0.000

607-53173  
 

15,395.64556.000

0.00

556.000

LF  

27.69000

1055 *2 Inch Electrical Conduit 784.000

0.000

613-00200  
 

4,327.68784.000

0.00

784.000

LF  

5.52000

1060 *3 Inch Electrical Conduit 392.000

0.000

613-00300  
 

2,595.04392.000

0.00

392.000

LF  

6.62000

1065 *Prestressed Concrete Box (Depth 32" Through 48 ") 7,791.000

0.000

618-01994  
 

491,767.927,791.000

0.00

7,791.000

SF  

63.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 0.000

0.000

0.000.000

0.00SF  

38.47000

1065 MATERIAL ALLOWANCE Precast Girders Phase 3 0.000

0.000

0.000.000

0.00SF  

38.47000

1070 *Shotcrete 245.000

0.000

641-10000  
 

47,863.20245.000

0.00

245.000

SY  

195.36000

1285 Added Item (Dollar)/ CLASS D PHASE 1 DECK PRICE  
REDUCTION

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1310 F/A Removal of Obstruction Concrete Debris Remo val and 
Disposal at Wingwall 3

6,924.220

0.000

700-70350  
 

6,924.226,924.220

0.00

6,924.220

F A 

1.00000

1380 Added Item (Lump Sum)/ Dowelling SB Interior Br idge 
Rail to Deck

1,469.210

0.000

900-00014  
 

1,469.211,469.210

0.00

1,469.210

L S 

1.00000

1385 Added Item (Foot)/ Dowelling NB Interior Bridge  Rail to
Deck

221.000

0.000

900-00012  
 

1,469.65221.000

0.00

221.000

LF  

6.65000

1390 Struct Conc Coating (Anti-Graf) 16,641.000

0.000

601-40302  
 

16,641.0016,641.000

0.00

16,641.000

SF  

1.00000

1405 F/A Chain Link Fence (72 Inch) Base Plates 988.180

0.000

700-70034  
 

988.18988.180

0.00

988.180

F A 

1.00000

1415 Added Item (Dollar)/ Class D Price Reduction Fi nal Qty -4,527.860

0.000

900-00006  
 

-4,527.86-4,527.860

0.00

-4,527.860

DOL 

1.00000

CAT 2,492,947.090.002,492,947.09CURRENT AMT0350 $ $ $
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REF
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NO.
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CAT NO0450 CONSTRUCTION ENGINEERING BE 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

27,667.261.000

0.00

1.000

EACH

27,667.26000

1080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,873.231.000

0.00

1.000

EACH

18,873.23000

1085 Sanitary Facility 2.000

0.000

620-00020  
 

4,136.302.000

0.00

2.000

EACH

2,068.15000

CAT 50,676.790.0050,676.79CURRENT AMT0450 $ $ $

$ 6,341,873.038,203.40$6,378,214.53$CURRENT AMTPROJECT TOTAL


